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MONTESSORI Final FFRE purchases; C of O; Punchlists; Distribute internal user punchlists; Closeout Docs
Post C of O review and implementation; commissioning
BERTHA VOS replies to TWP, no schedule
EASTERN ELEMENTARY Added lockers ?
TAC Close out Docs; netting quotes; food service; LIGHT CONTROLS

Cherry Land Airport Sewer Project
EMS fice-ak tessbleach

=l

EMS23-001Classroom Renovations

GLENN LOOMIS Plan for upgrades to move CE _

OAK PARK INWES request for renovated spaces; need to bid/quote
SABIN DATA CENTER MSP lease space A/C and secure door, new exit; additional leased space
THIRLBY FIELD update planned improvements; LIGHT CONTROLS ! E x
TRANSPORTATION Bus Wash, Lot Paving: 1. - | s P T i
TRAVERSE HEIGHTS Secure Entry; NWES Addition
\Walk-In Freezer
'WEST MIDDLE SCHOOL Clinic Bids Due 03/28

Site Lighting - MO add or Bid / drawings done

CENTRAL HIGH SCHOOL

Water Heater BFOC May
CHS23-002 STEM |In design, bid Sept 2023
Tunnels r ion |review existing conditi cost estimate

CHS - NWES Expansion [Request for additional work in existing space; ceiling; need to bid
'WEST SENIOR HIGH
WSH23-001 WEIGHT ROOM EXPANConstruction Start June

WSH23-002 STEM in design, bid Sept 2023
WSH21-001 Athletic Complex construction continues; OPEN Spring 2024; LIGHT CONTROLS
WILLOW HILL Unit Vent Replacement May BFOC; Summer Construction:

\Walking Track - HOLD

ATHLETICS
ATH22-001 TENNIS COURTS|WSH complete, CHS complete June 1; SETSEG APPL
ATH23-001 TURF FIELDS|VWSH Starts May 15, CHS after May 30; SETSEG APPL; storm sewer connection
ATH23-001t BAND TOWERS|Bids Due 04/04

DISTRICT
DW23-002|CK - LL Digital Clocks; installation spring break
DW23-004 [Fiber Expansion Contract; complete
VPAA Kilns|c i with Heidi
DW22-001 MSP Daor Project|Install starts May
BOND PLANNING |A/E - CM support
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