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2021 PROJECT SCHEDULE

1-Feh-21
8-Feb-21
15-Feb-21
22-Feb-21
1-Mar-21
8-Mar-21
15-Mar-21
22-Mar-21
29-Mar-21
5-Apr-21
12-Apr-21
19-Apr-21
26-Apr-21
3-May-21
10-May-21
17-May-21
24-May-21
31-May-21
7-Jun-21
14-Jun-21
21-Jun-21
28-Jun-21
5-Jul-21
12-Jul-21
19-Jul-21
26-Jul-21
2-Aug-21
9-Aug-21
16-Aug-21
23-Aug-21
30-Aug-21
6-Sep-21
13-Sep-21
20-Sep-21

Cherry Knoll / Long Lake
Secure Entry Renovations
BFOC =
Construction
TCAPS Montessori

B New Construction
BID—
BFOC

Constructin

Westwoods Elementary
Classroom Addition

=10 [
BFOC ]
construction

Willow Hill Elementary
Interior Renovations

|
BFOC [

Construction O R O

TCHS / CHS
Secure Entry Renovations
BID I —
BFOC [0 ]
West Senior High

Secure Entry Renovations

BID —
BFOC [ |

Construction O 2 O
Auditorium Renovations
BID

BFOC ] :
Construction
Athletic Facility Upgrades

BID H
BFOC
Construction
East Middle School i
i
{

Secure Entry Renovations

bo
BFOC | ]

Construction

Transportation
Bus Lot / Bus Wash
BID
BFOC
Construction
Thirlby Field

Site Improvements
BID

BFOC
Construction

OCU2.17.21



