



TCAPS

C A P I T A L P R O J E C T S | P L A N N I N G

Update

JULY 2020

2020 JULY CONSTRUCTION UPDATE

T C A P S - CAPITAL PROJECTS & PLANNING



Restroom renovations. Upgrades include new piping, supply and waste.



Uncovering the unknown, an old shower bases in the floor of two of the restrooms under construction.

BFOC 7/8/2020

2020 JULY CONSTRUCTION UPDATE

T C A P S - CAPITAL PROJECTS & PLANNING



West end



East end



New interior corridor

BFOC 7/8/2020

2020 JULY CONSTRUCTION UPDATE

T C A P S - CAPITAL PROJECTS & PLANNING



Typical classroom renovations.



Phase II Renovations

BFOC 7/8/2020

2020 JULY CONSTRUCTION UPDATE

T C A P S - CAPITAL PROJECTS & PLANNING



Media Center



Restrooms



Typical classroom entryway renovations.



Existing corridor wall construction and salvaged brick.

BFOC 7/8/2020

2020 JULY CONSTRUCTION UPDATE

T C A P S - CAPITAL PROJECTS & PLANNING



Renovations at Blair include the Main offices / Entry, Gym entrance upgrade, locker-toilet room-laundry and a barrier-free ramp.

2020 JULY CONSTRUCTION UPDATE

T C A P S - CAPITAL PROJECTS & PLANNING



New sign at Fisher Road



New offices taking shape.

BFOC 7/8/2020

2020 JULY CONSTRUCTION UPDATE

T C A P S - CAPITAL PROJECTS & PLANNING



Media Center Flooring Installed



Classroom floors prepped.



Media Center Flooring Installed



Corridors ready for lockers and finish flooring



Gym entrances upgraded to prevent water intrusion.



Lockers going in.

BFOC 7/8/2020

2020 JULY CONSTRUCTION UPDATE

T C A P S - CAPITAL PROJECTS & PLANNING

WEST MIDDLE



Ceramics Classroom



General Arts Classroom

BFOC 7/8/2020

2020 JULY CONSTRUCTION UPDATE

T C A P S - CAPITAL PROJECTS & PLANNING

WEST MIDDLE



Display Wall in Corridor



Media Prep and Storage

BFOC 7/8/2020

2020 JULY CONSTRUCTION UPDATE

T C A P S - CAPITAL PROJECTS & PLANNING



Learning Center (Old school store & Conference Room)



School Store (Old Main Office)



Flex Classroom (Old Main Office)



Art Wing polished concrete finish floor

Coming soon - New Bleachers

BFOC 7/8/2020



JULY CONSTRUCTION UPDATE

T C A P S - CAPITAL PROJECTS & PLANNING

The West Middle School Athletic Fields Irrigation Project has not yet begun. The project was awarded to the same irrigation contractor that won the bid for the Central High Athletic Complex. We are working with the contractor to have similar systems installed employing the same methods and devices for monitoring and control.

2020 JULY CONSTRUCTION UPDATE

TCAPS - CAPITAL PROJECTS & PLANNING



THIRLBY FIELD




BFOC 7/8/2020

2020 JULY CONSTRUCTION UPDATE

T C A P S - CAPITAL PROJECTS & PLANNING



Floor leveling, next step new flooring.



Tile floor and wainscot installed, fixtures and partitions are next.

BFOC 7/8/2020

2020 JULY CONSTRUCTION UPDATE

T C A P S - CAPITAL PROJECTS & PLANNING

